Status of Final Estimates Substantially Completed as of March 1, 2009

Projects Have Not Been Submitted to the Construction Division for Final Processing
UDOT Construction Goal is 60 Days for Processing the Final Estimate after the Project is Complete.
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STP-3328(1)0 GRANITE CONSTRUCTION COMPANY AARON LARSEN 11/30/2007 litning for Consultant to complete d
F-LC11(36) GERBER CONSTRUCTION, INC. BRANDON TUCKER 01/07/2009
BRO-LC29(6) WADSWORTH BROS CONST. CO. INC. DAVE HOLMGREN 09/05/2007 8/26/2008
SP-0108(9)1 STAKER & PARSON COS DBA JACK B. PARSON C DAVE HOLMGREN 01/31/2008
STP-0108(11)8 STAKER & PARSON COS DBA JACK B. PARSON C DAVE HOLMGREN 10/15/2008
STP-3308(1)3 STAKER & PARSON COS DBA JACK B. PARSON C DAVE HOLMGREN 11/07/2008
HPP-TI-1512(1) SALT LAKE CITY COMMUTER RAIL CONSTRUCTOR ERIC OSTFELD 09/26/2008 10/26/2008
IM-84-5(38)8 GRANITE CONSTRUCTION COMPANY JACE MECHAM 11/25/2008
S-15-8(111)366 DRY CREEK STRUCTURES LLC JACE MECHAM 01/07/2009
S-115-7(262)338 GENEVA ROCK PRODUCTS, INC. JACE MECHAM 99%
S-115-7(253)329 STAKER & PARSON COS DBA STAKER PAVING & KARL VERHAEREN 99%
STP-LC57(11) LANDMARK EXCAVATING INC LEO FLORENCE 12/22/2008
HPP-LCO05(30) LEGRAND JOHNSON CONSTRUCTION CO. MIKE OLDROYD 99%
S-R199(30) GRANITE CONSTRUCTION COMPANY RODNEY TERRY 01/05/2009
REGION 2
SP-0172(11)2 - PHASE Il GENEVA ROCK PRODUCTS, INC. 10/07/2008
STP-LC35(125) WESTERN STRUCTURES & PRECAST ALAN TAYLOR 10/16/2007
STP-LC35(136) WARDELL BROTHERS CONSTRUCTION INC BRANDON KIDD 12/12/2008
SP-0067(1)0 FLUOR AMES KRAEMER, LLC BYRON PARKER 12/31/2006
STP-LC35(140) GENEVA ROCK PRODUCTS, INC. CRAIG FRIANT 09/25/2008
S-R299(77) HIDDEN PEAK ELECTRIC CO., INC. DAN HASKINS 01/26/2009
STP-2094(1)9 STAKER & PARSON COS DBA STAKER PAVING & DARREN ROSENSTEIN 99%
Z-2 ZZZZZEBS TEST COMPANY 1 DARREN ROSENSTEIN 100%
CM-0089(124)352 GRANITE CONSTRUCTION COMPANY DAVID SCHWARTZ 99%
F-1215(126)13 RALPH L WADSWORTH CONSTR CO INC DAVID SCHWARTZ 07/03/2008
*IM-STP-80-4(98)186 W. W. CLYDE & CO DERYL MAYHEW 09/19/2008 1/15/2009
F-0224(6)11 GRANITE CONSTRUCTION COMPANY DERYL MAYHEW 11/26/2008
F-180-3(157)130 INTERMOUNTAIN SLURRY SEAL, INC. DERYL MAYHEW 12/03/2008 12/4/2008
S-0171(22)16 RALPH L WADSWORTH CONSTR CO INC DERYL MAYHEW 99%
S-80-4(113)141 GRANITE CONSTRUCTION COMPANY DERYL MAYHEW 01/14/2009 2/10/2009
SP-0201(5)13 RALPH L WADSWORTH CONSTR CO INC DERYL MAYHEW 08/24/2008
S-R299(54) WADSWORTH BROS CONST. CO. INC. DERYL MAYHEW 99%
STP-LC43(18) MILLER PAVING, INC. DERYL MAYHEW 08/31/2006
STP-LC43(19) DC TRANSPORT & EXCAVATING, INC. DERYL MAYHEW 99%
STP-2164(3)2 HARPER CONTRACTING INC ED ROCK 12/19/2008
STP-LC35(150) WESTERNSCAPE LAND CARE DBA TUCK LANDS ED ROCK 08/18/2008
SP-R299(10) HIDDEN PEAK ELECTRIC CO., INC. GARY HORTON 05/12/2008
*STP-0071(9)7 GENEVA ROCK PRODUCTS, INC. JOSH VANJURA 06/19/2008
NH-STP-0201(8)0 STAKER & PARSON COS DBA STAKER PAVING & JOSH VANJURA 08/24/2007 2/19/2009
SP-0171(11)6 WESTERN QUALITY CONCRETE, INC. JOSH VANJURA 08/11/2008
SP-0172(12)3 GENEVA ROCK PRODUCTS, INC. JOSH VANJURA 10/07/2008
STP-0068(15)55 GRANITE CONSTRUCTION CO OF UT JOSH VANJURA 10/20/2008
F-0190(7) GRANITE CONSTRUCTION COMPANY MARWAN FARAH 11/14/2008
S-0209(15)8 JORDAN VALLEY CONSTRUCTION MARWAN FARAH 99%
S-R299(53) GENEVA ROCK PRODUCTS, INC. MARWAN FARAH 12/15/2008
STP-2060(1)0 GRANITE CONSTRUCTION COMPANY MARWAN FARAH 12/01/2007
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Projects Have Not Been Submitted to the Construction Division for Final Processing
UDOT Construction Goal is 60 Days for Processing the Final Estimate after the Project is Complete.
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WESTERN QUALITY CONCRETE, INC.

MARWAN FARAH

99%

F-0048(24)6

SUNROC CORPORATION

MICHELLE PAGE

99%

F-0152(30)0 GRANITE CONSTRUCTION COMPANY MICHELLE PAGE 02/26/2009

F-0201(17)7 INTERMOUNTAIN SLURRY SEAL, INC. MICHELLE PAGE 99%

S-0171(24)10 GENEVA ROCK PRODUCTS, INC. MICHELLE PAGE 01/29/2009

STP-LC45(2) LYNDON JONES CONSTRUCTION RUSS BROWN 10/24/2008

STP-LC35(142) WESTERN QUALITY CONCRETE, INC. STEVE PARK 10/15/2007

STP-LC35(141) KEVIN D ALLEN & ASSOCIATES INC ZANE PENTZ 12/08/2008

STP-LC35(144) KILGORE PAVEMENT MAINTENANCE LLC ZANE PENTZ 12/08/2008

STP-9999(810) DRY CREEK STRUCTURES LLC BRIAN CHRISTENSEN 99%

F-0040(69)40 W. W. CLYDE & CO JACK LYMAN 99%

SP-0052(6)0 CONDIE CONSTRUCTION COMPANY, INC. JACK LYMAN 99%

F-0089(176)300 STAKER & PARSON COS DBA STAKER PAVING & JIM GOLDEN 01/15/2009 2/25/2009

S-0089(151)332 STAKER & PARSON COS DBA STAKER PAVING & JIM GOLDEN 02/10/2009

S-115-6(163)117 HIDDEN PEAK ELECTRIC CO., INC. JIM GOLDEN 99%

STP-3014(1)3 STAKER & PARSON COS DBA STAKER PAVING & LEO FLORENCE 10/06/2008

STP-1544(1)5 BUILD INC REX HARRISON 05/07/2008 3/21/2006 1 field book to check qgtys. RE notific will not know until checked again
F-LC49(100) STAKER & PARSON COS DBA STAKER PAVING & ROBERT CLEGG 12/18/2008

S-0040(68)141 PNK CONSTRUCTORS LLC TROY OSTLER 99%

SP-9999(738) BURDICK PAVING TROY OSTLER 99%

HPP-1612(3)0 NIELSON CONSTRUCTION CRAIG JOHANSEN 99% Not received Prompt Pay, Documentation
F-0006(102)239 INTERMOUNTAIN SLURRY SEAL, INC. FRED JENKINS 01/05/2009 1/21/2009 Sent Final Est. to SLC 3/02/09

SP-0006(27)231 W. W. CLYDE & CO FRED JENKINS 99% Not Received

STP-R499(14) CODY EKKER CONSTRUCTION INC JIM SNYDER 12/18/2008 Feb 02, 2009; awaiting review Contr Documents
STP-0191(24)129 RALPH L WADSWORTH CONSTR CO INC LARRY REASCH 06/23/2008 1/28/2009 Sent Flnal Est. to SLC 3/03/09  Sent Final Est. to Cont. 2/19/09
IM-STP-15-1(69)0 SUNROC CORPORATION LIEF CONDIE 99%

SP-R499(5) AMERICOM TECHNOLOGY LIEF CONDIE 01/15/2009

SP-0089(135)221 STAKER & PARSON COS DBA STAKER PAVING & LYNDON FRIANT 11/03/2008 12/9/2008 Sent Final Est. to Cont. 12/22/08
STP-3196(1)0 MERRICK YOUNG INC MATT SIBUL 01/31/2003 2/13/2003 Court - Lawsuit
*BRF-9999(390) BUILD INC MIKE SENG 11/18/2008 RE Punch List 01/05/2009 ssing Cert of Compliance docume|
F-0089(149)184 STAKER & PARSON COS DBA HALES SAND & G MIKE SENG 01/08/2009 Not Received

F-R499(36) STAKER & PARSON COS DBA WESTERN ROCK PRC MIKE SENG 01/05/2009 Not Received

IM-15-4(43)188 STAKER & PARSON COS DBA STAKER PAVING & MIKE SENG 10/22/2007 5/15/2008 Jispute resolution C.O. Negotiatior Contractor disputes final quantities|
S-0089(154)0 BROWN BROTHERS CONSTRUCTION CO. MIKE SENG 11/12/2008 3/2/2009 RE: still working Matls files 61,63,6¢

STP-LC25(4) BECO CONSTRUCTION CO, INC. MIKE SENG 07/12/2008 10/16/2008 inch List:Matl's certs, C.O.; 12/09/Catch tickets, Batch plant Certificatid
BRO-LC19(7) ADAMS & SMITH, INC REX HARRISON 05/24/2008 6/22/2008 Punch List 07 OCT 2008/C.O. C.0.
*NH-0491(1)0 W. W. CLYDE & CO RUSS TANGREN 07/31/2008 Rec'd in Reg 06AUG08 Cet'd USA Steel
SP-0191(28)52 NEEMINUCHE CONSTRUCTION AUTHORITY, UTE M RUSS TANGREN 09/18/2008 CLAIM; PB Americas Reviewing CLAIM
STP-LCO7(7) NIELSON CONSTRUCTION ZANE PENTZ 10/31/2008 Punch List/C.O. ocumentation, Prompt Pay, Submt|

20f2





